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25X1 2004-155 _PS-4 DC-DC CONVERTER

Tests have just started on the PS-4 and inéufficient data are
available at this time.

25X1

Tests have just started'on this unit and insufficient data are
avallable at this time.

25X1 2007-55  KE-11 FABRICATION
e e L DAL L A

Ten units were completed and packed for shipment to the warehouse
where they will be placed in stock, This project is complete.

The contractor's prototype of the KE-17 has been checked and
approved for fabrication,
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Chief, Research & Development Laboratory
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